San Jacinto

ID Task Task Name Duration Start Finish Septembe October | Novembe| December January | February | March April May June July August g
Mod B/m/elB M E/BmEIBI/ME|B/M/E B MEBME BIMEBMEBMEBMEBME
1 =|::> Porewater 210days Mon 9/14/15 Fri7/1/16 @ Y
2 =.::> Work Plan preparation 30 days Mon 9/14/15 Fri 10/23/15 ——
3 2 USEPA Approval 30 days Mon 10/26/15 Fri 12/4/15
4 =|:':> Field Implementation 60 days Mon 12/7/15 Fri2/26/16
5 [B Laboratory Analysis 30 days Mon 2/29/16 Fri4/8/16
6 =.::> Data Validation 30 days Mon 4/11/16 Fri5/20/16
7 2 Reporting 30days  Mon 5/23/16 Fri7/1/16
8 =|:':> Groundwater 234 days  Mon 9/14/15 Fri8/5/16 L d
9 |2 Work Plan preparation 50 days Mon 9/14/15 Fri 11/20/15 —-——
10 =.::> USEPA Approval 30 days Mon 11/23/15 Fri 1/1/16
11 =|::> Field Implementation 60 days Mon 1/4/16  Fri3/25/16
12 =|:':> Laboratory Analysis 30 days Mon 3/28/16 Fri5/6/16
13 =|::> Data Validation 30 days Mon 5/9/16 Fri6/17/16
14 =.::> Reporting 30 days Mon 6/20/16 Fri7/29/16
15 2 Well Abandonment 0 days Fri 8/5/16 Fri 8/5/16 ¢ 8/5
16 =|::> Sediment 180 days Mon 9/14/15 Fri5/20/16 L \
17 2 Work Plan preparation 30 days Mon 9/14/15 Fri 10/23/15 —-—
18 =|::> USEPA Approval 30 days Mon 10/26/15 Fri 12/4/15
19 % Field Implementation 30 days Mon 12/7/15 Fri1/15/16
20 =|::> Laboratory Analysis 30 days Mon 1/18/16 Fri2/26/16
21 =.::> Data Validation 30 days Mon 2/29/16 Fri4/8/16
22 =|::> Reporting 30 days Mon 4/11/16 Fri5/20/16
23 % Surface Water 200 days Mon 9/14/15 Fri6/17/16 L v
24 =|::> Work Plan preparation 50 days Mon 9/14/15 Fri 11/20/15 —
25 =.::> USEPA Approval 30 days Mon 11/23/15 Fri 1/1/16
26 =.::> Field Implementation 30 days Mon 1/4/16  Fri2/12/16
27 =|:':> Laboratory Analysis 30 days Mon 2/15/16 Fri3/25/16
28 =|::> Data Validation 30 days Mon 3/28/16 Fri5/6/16
29 =.::> Reporting 30 days Mon 5/9/16  Fri6/17/16
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